COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/02/ 2018

ESTI MATE SUMVARY 16: 00: 34
CONTI D C21438 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 21438-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 40.0  DAYS TI VE ALLOW 41 WORK DAYS
PR SH 14 REPAIR WEST OF RUSTIC PERCENT TIME:  97.56 ORI G TI VE ALLOW 41 VORK DAYS
PROJECT NO ER0141- 028
PR SH 14 REPAIR WEST OF RUSTIC
NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
AVER CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 01/ 02/ 2018 DATE TI ME STARTED 09/ 01/ 2017
275 E 64th AVENUE DATE LET 07/ 27/ 2017 DATE WORK BEGAN 09/ 05/ 2017
DATE AWARDED 08/ 10/ 2017 DATE TI ME STOPPED 11/ 14/ 2017
DATE CONTRACT EXECUTED 08/ 24/ 2017 DATE ACCEPTED 11/ 14/ 2017
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 09/ 01/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 690, 022. 55 PARTI C PATI NG $ 677,572. 55 $ 241, 280. 05
AWARD PRQJECT AMT: $ 693, 270. 00 NON- PARTI CI PATI NG 12, 450. 00 3,112.50
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 690, 022. 55 244,392. 55
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 690, 022. 55 244, 392. 55
TOTAL CLAI VB $ 0.00 RETAI NAGE -10, 399. 05 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 679, 623. 50 244,392. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 679, 623. 50 244, 392. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 244, 392. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21438 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21438-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: ER0141- 028 ESTI MATE NO 0003 16: 00: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
15, 000. 00000 1.000 15, 000. 00

0010 202-00010 Renoval of Tree 10. 000 10. 000
EACH 0. 000 0. 00
825. 00000 10. 000 8, 250. 00
0015 202-00155 Renoval of Wall 60. 000 60. 000
LF 0. 000 0. 00
13. 00000 60. 000 780. 00
0020 202-01000 Renoval of Fence 371. 000 371. 000
LF 0. 000 0. 00
1. 50000 371. 000 556. 50
0025 202-01180 Renoval of Median Barrier 156. 000 156. 000
LF 0. 000 0. 00
27.00000 156. 000 4,212.00
0030 203- 00000 Uncl assi fied Excavation 3, 903. 000 1, 107. 000
cY 2, 796. 000 11, 184. 00
4. 00000 3, 903. 000 15, 612. 00
0035 203- 00060 Enbanknent Material (Conplete In Place) 1, 184. 000 0. 000
CY 1, 184. 000 11, 840. 00
10. 00000 1, 184. 000 11, 840. 00
0040 203-00100 Mick Excavation 1, 019. 000 1, 019. 000
CY 0. 000 0. 00
38. 00000 1, 019. 000 38, 722. 00
0045 203-01510 Backhoe 2. 000 0. 000
HOUR 2.000 330. 00
165. 00000 2.000 330. 00
0050 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 1. 000 1. 000
HOUR 0. 000 0. 00
125. 00000 1. 000 125. 00



CONTI D C21438 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21438-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: ER0141- 028 ESTI MATE NO 0003 16: 00: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 1. 000 1. 000
HOUR 0. 000 0. 00
46. 00000 1. 000 46. 00
0065 206-00510 Filter Material (O ass A 1, 306. 000 0. 000
cY 1, 306. 000 143, 660. 00
110. 00000 1, 306. 000 143, 660. 00
0070 206- 00520 Filter Material (O ass B) 64. 000 0. 000
cY 64. 000 5, 632. 00
88. 00000 64. 000 5, 632. 00
0075 206-01750 Shori ng 0. 000 0. 000
LS 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0080 207-00205 Topsoi | 355. 000 0. 000
cY 355. 000 15, 975. 00
45. 00000 355. 000 15, 975. 00
0085 207-00210 St ockpi | e Topsoi | 61. 000 61. 000
CcY 0. 000 0. 00
45. 00000 61. 000 2,745.00
0090 207-00305 Wt | and Topsoi | 31. 000 27.000
CcY 4.000 200. 00
50. 00000 31. 000 1, 550. 00
0095 207-00310 St ockpi | e Wetl and Topsoi | 31. 000 31. 000
CcY 0. 000 0. 00
50. 00000 31. 000 1, 550. 00
0100 208-00002 Erosion Log Type 1 (12 Inch) 276. 000 276. 000
LF 0. 000 0. 00
5. 50000 276. 000 1, 518. 00
0105 208- 00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0110 208-00207 Erosi on Control Managenent 18. 000 14. 000
DAY 4. 000 1, 200. 00
300. 00000 18. 000 5, 400. 00



CONTI D C21438 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21438-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: ER0141- 028 ESTI MATE NO 0003 16: 00: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00300 Tenporary Berns 307. 000 307. 000
LF 0. 000 0. 00
25. 00000 307. 000 7,675.00
0120 211-03005 Dewat eri ng 1. 000 0. 750
LS 0. 250 10, 650. 00
42, 600. 00000 1. 000 42, 600. 00
0125 212-00006 Seedi ng (Native) 1. 000 0. 000
ACRE 1. 000 900. 00
900. 00000 1. 000 900. 00
0130 212-00028 Seedi ng (\Wetl ands) 0. 100 0. 000
ACRE 0. 100 900. 00
9, 000. 00000 0. 100 900. 00
0135 213-00000 Ml chi ng 1. 000 0. 000
ACRE 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0140 213-00061 Mil ch Tacki fier 50. 000 0. 000
LB 50. 000 300. 00
6. 00000 50. 000 300. 00
0145 214-00000 Landscape Mai nt enance 0. 000 0. 000
LS 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0150 214-01015 W1 low Cuttings 350. 000 0. 000
EACH 350. 000 2,100. 00
6. 00000 350. 000 2,100. 00
0155 215-00000 Transpl ant Shrub 7.000 0. 000
EACH 7.000 1, 400. 00
200. 00000 7.000 1, 400. 00
0160 216-00101 Soi | Retention Blanket (Straw Coconut) (Photodegradable 2, 005. 000 0. 000
d as
Sy 2, 005. 000 6, 516. 25
3. 25000 2, 005. 000 6, 516. 25
0165 304- 06007 Aggregate Base Course (Cl ass 6) 67. 000 40. 000
cY 27.000 2,700. 00

100. 00000 67. 000 6, 700. 00



CONTI D C21438 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 21438-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: ER0141- 028 ESTI MATE NO 0003 16: 00: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 420-00112 Ceotextile (Drainage) (dass 1) 8, 500. 000 7,500. 000
SY 1, 000. 000 2,000. 00
2. 00000 8, 500. 000 17, 000. 00
0175 506-00218 Riprap (18 Inch) (SPEC AL) 2,016. 000 2,016. 000
CcY 0. 000 0. 00
105. 00000 2,016. 000 211, 680. 00
0190 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 500 3,125. 00
6, 250. 00000 1. 000 6, 250. 00
0195 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0200 626-01104 Public Information Services (Tier 1V) 1. 000 0. 500
LS 0. 500 2,500. 00
5, 000. 00000 1. 000 5, 000. 00
0205 630-00000 Fl aggi ng 373. 000 313. 000
HOUR 60. 000 1, 800. 00
30. 00000 373. 000 11, 190. 00
0210 630- 00007 Traffic Control Inspection 40. 000 33. 000
DAY 7.000 1, 400. 00
200. 00000 40. 000 8, 000. 00
0215 630-00012 Traffic Control Management 29. 000 23.000
DAY 6. 000 4, 650. 00
775. 00000 29. 000 22,475. 00
0220 630-80341 Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 2.000 70. 00
35. 00000 4.000 140. 00
0225 630- 80342 Construction Traffic Sign (Panel Size B) 16. 000 8. 000
EACH 8. 000 320. 00
40. 00000 16. 000 640. 00
0230 630-80355 Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 500 2,500. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C21438 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 21438-BI D ESTI MATE RUN 01/ 02/ 2018
PRQIECT: ER0141- 028 ESTI MATE NO 0003 16: 00: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 630-80360 Drum Channel i zi ng Devi ce 8. 000 4.000
EACH 4. 000 140. 00
35. 00000 8. 000 280. 00
0240 630-80380 Traffic Cone 20. 000 10. 000
EACH 10. 000 35.00
3. 50000 20. 000 70. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70014 F/ A Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 607-11525 Fence (Plastic) 160. 000 0. 000
LF 160. 000 692. 80
4. 33000 160. 000 692. 80
0275 630-80370 Conc Barrier (Tenp) 96. 000 0. 000
LF 96. 000 4, 560. 00
47. 50000 96. 000 4, 560. 00
CAT 0200 CURRENT AMI $ 677,572.55 $ 241, 280.05 $ 677,572.55
CAT NOO400 CE - CONSTRUCTI ON ENG NEERI NG
0180 620-00001 Field Ofice (dass 1) 1. 000 0. 750
EACH 0. 250 3, 000. 00
12, 000. 00000 1. 000 12, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C21438
PCN: 21438-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: ER0141- 028 ESTI MATE NO 0003 16: 00: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CE - CONSTRUCTI ON ENG NEERI NG
0185 620- 00020 Sanitary Facility 1. 000 0. 750
EACH 0. 250 112.50
450. 00000 1. 000 450. 00
CAT 0400 CURRENT AMI $ 12, 450.00 $ 3,112.50 % 12, 450. 00
PRQIECT TOTAL CURRENT AMI $ 690, 022.55 $ 244,392.55 $ 690, 022. 55



